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Project Identification Current Construction Phase Funding and Sources Adequacy of Funding Comments
. Projected Completion . Is the project How do current cost Will scope reductions be
Budget SCo . . R.& R i Design Stages Cc;n§ truction Stage Date from Current Amt Expended | Primary Funding Source Secondary Funding adequately |estimates compare to the [necessary to complete the
# Fund Code ) Project Title Project? | Land Acquisition . (Pick % complete . . Source Funded Amount PV N X RS Notes/Comments
Code Project ID# (YIN) (Pick one from dropdown) from dropdown) Project Phase YTD (Pick one from dropdown) (Pick one from dropdown) funded? project's initial authorized project within its initial
P (Enter mo.&yr: XX/20XX) P (YIN) budget? authorized budget? (Y/N)
1 |84210/84290| 7826/9072 |04-06249-01 Greenville DMV/SHP No Final Drawings/Bid (FD) 589,100 |Receipts s No - Bids were opened with the low bid being well within budget.
10,266,962
4 84210 7826 11-09078-01 Swan Quarter Comfort Center/Operations Center No - Complete Jun-18 3,249,900 |Receipts Yes On budget Shelby Scales said to send final pay app to Cadet and close the
and Dormitory - Ferry $4,466,122 contract. If he wishes to pursue claims, he can later.
6 84210 7826 12-09354-01 Dobson Equipment Shop - DOH 11 No - Complete 12/1/2017 See 1,390,200 |Receipts Yes Over budget Sprinkler system design nearly complete. Code is more stringent
comments regarding flow and pressure of the city/county water supply.
Because the water supply does not meet those requirements, a
tank and pump will be required, adding to the cost significantly.
$1,876,000 pump q g g y
8 84210 7826 13-10060-01A Graham Roadside Environmental Building/Storage - No - Complete Feb-17 1,954,300 |Receipts s Yes On budget This project has been completed.
DOH 7 2,024,000
9 84210 7826 13-10060-01 Asheville MultiUse Office - DOH 13 No Construction Drawings (CD) May-17 146,000 |Receipts - Conference call last week. Division 13 will not be adding funds,
$2,088,900 the buildina will be reduced and then bid.
11 84210 7826 TBA Statewide Water & Sewer Replacements, Repairs Yes - 2,080,200 |Receipts s No On budget These are under construction.
3,779,000
12 84210 7826 16-12916-01A Lumberton Equipment Shop - DOH 6 No - 25-50% Jul-19 1,347,000 |Receipts Yes On budget Construction issues with masonry and steel erectors have been
$3,040,600 ongoina. A new proiect superintendent is now in place.
13 84210 7826 00-17944-000 Newland Maintenance Office/Assembly Building - No Schematic Design (SD) 33,000 Receipts s No Over budget On hold.
DOH 11 839,500
14 84210 7826 16-14194-01A Winfall REU Warehouse No Design Development (DD) 61,000 Receipts Yes Over budget Yes David Varel will be project manager. Had meeting with designer
$696,000 last week and will beain makina chanaes per owner request.
15 84210 7826 15-12499-01A Castle Hayne Multi-Unit Facility - DOH 3 No - 50-75% Aug-19 568,900 |Receipts Yes On budget GC still behind schedule but progress is being made. At least two
$1,754,000 subs have complained about lack of pavment.
17 84210 7826 16-12991-01A Equipment Shop - Rosman No Construction Drawings (CD) 191,400 |Receipts s Yes On budget CD phase has been submitted to SCO for review.
1,577,906
18 84210 7826 14-11279-01A Equipment Shop - Wagram No - 75-100% Apr-19 1,608,200 |Receipts $2,298,690 Yes On budget Building looks good overall and is very near completion.
20 84210 7826 12-09859-01A Greenville Equipment Shop - Design - DOH 2 No - 25-50% 1,220,200 |Receipts $8,683,000 Yes On budget Project is going well.
25 84210 7826 17-17905-01A Swan Quarter Equipment Office/Shop - DOH 1 No Design Development (DD) 13,700 |Receipts David Varel will be project manager. Had meeting with designer
$1,200,000 last week.
26 84210 7826 TBA Iredell County Bridge Maintenance Office and No Design Development (DD) 1,200 |Receipts On Hold - RIF
Warehouse DOH 12 $962,000
27 84210 7826 14-11260-01 Orange County Storage Shed - DOH 7 No - 50-75% Jun-19 406,000 Receipts Yes On budget Contractor has been removed and the bonding company will be
$725,000 completina the proiect.
28 84210 7826 17-17902-02A Durham County Maintenance REU/IMAP No Final Drawings/Bid (FD) 39,600 Receipts Bids were opened and Request to Award has been sent to SCO.
Warehouse - DOH 5 $1,067,000
29 84210 7826 17-17904-01A Wilson County Maintenance Assembly Office - No Final Drawings/Bid (FD) 119,700 |Receipts s Bids were opened and Request to Award has been sent to SCO.
DOH 4 1,939,000
32 84210 7826 TBA Graham County Maintenance Complex - Phases | No Final Drawings/Bid (FD) On-hold 438,300 Receipts Working on infrastructure improvements.
and Il - DOH 14 $1,150,000
33 84210 7826 17-17945-01 Dallas Equipment Shop - DOH 12 No Schematic Design (SD) 4,700 |Receipts Site study complete. Working with Division for final location of
$1,188,000 new shop.
34 84210 7826 TBA Local Storage Shed Replacements No Construction Drawings (CD) 50,000  Receipts s
1,580,000
35 84210 7826 14-11265-01 Sampson County Equipment Shop - DOH 3 No - 75-100% Aug-19 1,176,700 |Receipts Yes On budget Construction is nearly complete. Final inspection for owner
$3,350,000 occupancy mav be delaved because of the aenerator issues.
36 84210 7826 14-11006-01 Division 8 Office No - Complete Jun-18 2,709,100 |Receipts Yes On budget We are still having leaks and HVAC issues that need to be
$2,842,000 addressed by the contractor.
41 84210 7826 14-11007-01 Clay County Equipment Shop - DOH 14 No Final Drawings/Bid (FD) 118,700 |Receipts s Yes On budget Design is being simplified. Will rebid soon.
1,502,928
42 84210 7826 14-11014-01 McDowell County Bridge Maintenance Assembly - No - 75-100% Jun-19 614,800 |Receipts Yes On budget Construction is nearly complete.
DOH 13 $1,550,000
44 84210 7826 14-11007-01 Graham County Maintenance Assembly Office No Final Drawings/Bid (FD) 50,100 |Receipts $843,725 Yes On budget Design is being simplified. Will rebid soon.
45 84210 7826 17-17064-01 Rowan County Renovation/Addition No Construction Drawings (CD) 44,800 Receipts We plan to have this ready for bid soon.
District/Resident Enaineer's offices $630,000
46 84210 7826 17-17063-01 Asheboro Maintenance Warehouse and Sign Shop No - 0-25% 64,000 Receipts s Construction has begun.
621,400
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